## Approved For Release 2002/08/15 : CIA-RDP83T00573R00050

0080004-8	N5642
The second second for the first first of the	

9 December 1975

	MEMORANDUM FOR:	STATINTL
	SUBJECT :	
	Larry:	
STATINTL	1. This is just a note to make a matter of record the fact that called me at 1745 on this date was on the line with him when he called.	STATINTL
	2. Bill asked what caused the dramatic position taken in the TWX on 6 December 1975. He was told that the "dramatic position" was intended to convey the seriousness of the Government's concern over reported failures at PSAT and deviation from specifications as stated in the TWX.	
TATINTL	3. Bill then said that at the last management meeting had exposed itself in that it had stated outright that it did not expect to pass PSAT. He was told that, as indicated in the TWX, the Government is concerned about the possibility of being able to provide a working system within contract time requirements.	STATINTL
TATINTL	4. Bill said that time was the problem and that he felt completion would require more than a month extra time and less than a year. He went on to say that they had been attempting to find reasonable ground for going forward without being concerned with playing "one upmanship" with the contract. He went on to complain that we have come down very hard on has been expected to overlook failure by the Government to meet its responsibilities under the	
	contract. He specifically referred to failure by the Government to furnish test procedures to for approval prior to PSAT.	STATINTL

## Approved Fer Release 2002/08/15 : CIA-RDP83T00573R000500080004-8

SUBJECT:	Contract No		•		STA
bound tha Officer h contract	ed out in the n the other as no alternand that the	ne contract a . He also wa	and that no as told that forcing the g officer wo	of the parties party is less the Contracti teams of the ould be the	
			Chiet		STATINTL
cc: STATIN		Procurement	: Management	t Staff, OL	